
EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview

1. Date of Submission: 2011-02-22

2. Agency: 007

3. Bureau: 21

4. Name of this Investment: ADVANCED FIELD ARTILLERY TACTICAL DATA SYSTEM

5. Unique Project (Investment) Identifier (UPI): 007-21-05-14-01-2166-00

6. What kind of investment will this be in FY 2012?:  Mixed Life Cycle
Planning
Full Acquisition
Operations and Maintenance
Mixed Life Cycle
Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? FY2001 or earlier

8.
a. Provide a brief summary of the investment and justification, including a brief description of how

this closes in part or in whole an identified agency performance gap, specific accomplishments
expected by the budget year and the related benefit to the mission, and the primary
beneficiary(ies) of the investment.
 The RDTE investment will be used to continue the development of software version 6.8 and 6.9.  It will
continue to test and field completed AFATDS software versions; the OPA investment will be used to
continue to modernize the current Active/Reserve Army and National Guard units which purchase of
hardware, fielding and training; the OMA investment will be used to continue support of logistics efforts.   
Aforementioned plans will support the program to be aligned with the following program objectives:  The
Advanced Field Artillery Tactical Data System (AFATDS) performs Command and Control, increases
Situational Awareness and automates fire support coordination for the Army, Navy and Marine Corps.
AFATDS automates the planning, coordinating and controlling of all fire support assets in the Joint
battlespace (field artillery, mortars, close air support, naval gunfire, attack helicopters, and offensive
electronic warfare) from Echelons above Corps to Battery or Platoon in support of all levels of conflict.  
As a result of Operation Iraqi Freedom (OIF)/Operation Enduring Freedom (OEF), AFATDS has
implemented precision fires capabilities in new/improved munitions such as Multiple Launch Rocket
System (MLRS) Unitary Vertical Attack, Excalibur, Smart and 155 Bonus. Additional implemented
capabilities include automatic conduct of Unit Fratricide Avoidance Checks and Collateral Damage
Avoidance. Also, AFATDS improved Command and Control (C2) for the United States Marine Corps
(USMC) Expeditionary Fire Support System and its new munitions.   AFATDS will interoperate with the
other Army Battle Command Systems, current and future Army, Navy and Air Force Command and
Control weapon systems, and the German, French, British, and Italian fire support systems. The system
is composed of common hardware/software employed in varying configurations at different operational
facilities (or nodes) and unique system software interconnected by tactical communications in the form of
a software-driven, automated network. The primary beneficiaries of the overall investment are the soldiers
and Marines engaged in combat operations.

b. Provide any links to relevant websites that would be useful to gain additional information on the
investment including links to GAO and IG reports.
 Title Link
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NONE

9.
a. Provide the date of the Agency’s Executive/Investment Committee approval of this investment. 

2009-09-18
b. Provide the date of the most recent or planned approved project charter. 2006-06-09

10. Contact information?
a. Program/Project Manager Name:  *

 Phone Number:  * 
 Email:  * 

b. Business Function Owner Name (i.e. Executive Agent or Investment Owner):  Kenneth Entwistle
 Phone Number:  * 
 Email:  * 

11. What project management qualifications does the Project Manager have? (choose only one per
FAC-P/PM or DAWIA):  Project manager has been validated according to FAC-P/PM or DAWIA criteria as
qualified for this investment.

Project manager has been validated according to FAC-P/PM or DAWIA criteria as qualified for this
investment.
Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this

investment.
Project manager assigned to investment, but does not meet requirements according to FAC-P/PM or

DAWIA criteria.
Project manager assigned but qualification status review has not yet started.
No project manager has yet been assigned to this investment.
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Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table I.B.1: Summary of Funding

(In millions of dollars)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY-1
and

earlier

PY
2010

CY
2011

(CY Continuing
Resolution)

BY
2012

BY+1
2013

BY+2
2014

BY+3
2015

BY+4
and

beyond

Total

Planning: * * * * * * * * *

Acquisition: * * * * * * * * *

Planning &
Acquisition
Government FTE
Costs

* * * * * * * * *

Subtotal Planning &
Acquisition(DME):

* * * * * * * * *

Operations &
Maintenance:

* * * * * * * * *

Disposition Costs
(optional):

* * * * * * * * *

Operations,
Maintenance,
Disposition
Government FTE
Costs

* * * * * * * * *

Subtotal O&M and
Disposition Costs
(SS):

* * * * * * * * *

TOTAL FTE Costs * * * * * * * * *

TOTAL (not
including FTE
costs):

* * * * * * * * *

TOTAL (including
FTE costs):

* * * * * * * * *

Number of FTE
represented by

* * * * * * * * *

Page  3 / 24 of Section300 OMB Circular No. A11 (2010)



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table I.B.1: Summary of Funding
(In millions of dollars)

(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY-1
and

earlier

PY
2010

CY
2011

(CY Continuing
Resolution)

BY
2012

BY+1
2013

BY+2
2014

BY+3
2015

BY+4
and

beyond

Total

Costs:

2. Insert the number of years covered in the column “PY-1 and earlier”: 25

3. Insert the number of years covered in the column “BY+4 and beyond”: *

4. If the summary of funding has changed from the FY 2011 President’s Budget request, briefly explain those changes:
*
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Section C: Acquisition/Contract Strategy (All Capital Assets)

1.
Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

Awarded DAAB0799CE003 * * $400,000,000.0 Combination
(two or more)

Y 1999-09-14 2012-12-31 Full and
Open

Competition

Software
Development

, System
Engineering,

Test and
Integration

Awarded W15P7T06DE404 * * $26,740,000.0 Time and
Materials

N 2006-03-02 Y 200606!0024
16!2100!W15

P7T!USA
Communicati
ons-Electroni

cs 
!W15P7T06D
E404  !A!C!
!Y!             !   
!20060302!2
0110301!788
154529!7881
54529!00958
1091!N!COM

PUTER
SCIENCES
CORPORATI

ON !15
CHRISTOPH
ER WAY       
!EATONTO
WN          

!NJ!07724!19
840!025!34!E
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Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

atontown       
!Monmouth  

!New

Awarded W15P7T06DE402 * * $99,971,000.0 Time and
Materials

N 2006-03-02 Y 200606!0023
90!2100!W15

P7T!USA
Communicati
ons-Electroni

cs 
!W15P7T06D
E402  !A!C!
!Y!             !   
!20060302!2
0110301!057
364507!0941
07844!04553
4641!N!CACI
TECHNOLO
GIES INC     

!14151
PARK

MEADOW
DRIVE  

!CHANTILLY
!VA!20151!1
4744!059!51!
Chantilly       
!Fairfax         

!Virginia 
!+000000000
000!N!N!019
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Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

250000000!R

Awarded DAAH0103D0029 * * $79,000,000.0 Firm Fixed
Price

X 2003-05-31 Y

Awarded W15P7T06DL008 * * $26,000,000.0 Firm Fixed
Price

N 2006-02-27 Y 200605!0022
84!2100!W15

P7T!USA
Communicati
ons-Electroni

cs 
!W15P7T06D
L008  !A!N!

!N!             !   
!20060227!2
0110227!963
995485!0013
39159!00133
9159!N!RAY

THEON
COMPANY   

!1010
PRODUCTIO

N RD       
!FORT

WAYNE        
!IN!46808!25
000!003!18!F
ort Wayne     
!Allen            

!Indiana  
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Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

!+000000000

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
*

3.
a.Has an Acquisition Plan been developed? If yes, please answer the questions that follow *
b.Does the Acquisition Plan reflect the requirements of FAR Subpart 7.1 *
c.Was the Acquisition Plan approved in accordance with agency requirements *
d.If "yes," enter the date of approval? *
e.Is the acquisition plan consistent with your agency Strategic Sustainability Performance Plan? *
f.Does the acquisition plan meet the requirements of EOs 13423 and 13514? *
g.If an Acquisition Plan has not been developed, provide a brief explanation.

*
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Part II: IT Capital Investments

Section A: General

1.
a.Confirm that the IT Program/Project manager has the following competencies: configuration

management, data management, information management, information resources strategy and
planning, information systems/network security, IT architecture, IT performance assessment,
infrastructure design, systems integration, systems life cycle, technology awareness, and capital
planning and investment control. yes

b.If not, confirm that the PM has a development plan to achieve competencies either by direct
experience or education. yes

2. Describe the progress of evaluating cloud computing alternatives for service delivery to support this
investment. AFATDS does not use cloud computing. Using cloud computing could have detrimental impacts if
the system was disconnected from processing source. AFATDS uses distributed computing architecture to
ensure systems remain operational in combat situations.

3. Provide the date of the most recent or planned Quality Assurance Plan 2010-03-17

4.
a.Provide the UPI of all other investments that have a significant dependency on the successful

implementation of this investment. 
b.If this investment is significantly dependent on the successful implementation of another

investment(s), please provide the UPI(s). 
007-21-05-13-01-2213-00,007-21-05-12-01-1208-00,007-21-05-12-01-1242-00,007-21-05-13-02-6185-00
,007-21-05-12-01-1202-00

5. An Alternatives Analysis must be conducted for all Major Investments with Planning and Acquisition
(DME) activities and evaluate the costs and benefits of at least three alternatives and the status quo.
The details of the analysis must be available to OMB upon request. Provide the date of the most recent
or planned alternatives analysis for this investment. 1995-01-01

6. Risks must be actively managed throughout the lifecycle of the investment. The Risk Management
Plan and risk register must be available to OMB upon request. Provide the date that the risk register
was last updated. 2007-06-05
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Section B: Cost and Schedule Performance

Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

AFATDS Block II
(V6.5) Software

development and
test. Each

Software Block is
a deliverable. 

Enhances
interoperability,

adds new guided
munitions and
handles the

employment of
current munitions

and weapon
platforms.

* $47.8 $46.6 2006-04-30 2006-04-30 2008-10-31 2008-12-01 100.00% 100.00%

AFATDS Block
II+ (V6.6)
Software

development and
test. Each

Software Block is
a deliverable. 

Enhances
interoperability,

adds new guided
munitions and
handles the

employment of
current munitions

and weapon
platforms.

* $53.2 $50.8 2007-01-31 2007-01-31 2010-03-30 2010-03-30 90.00% 90.00%

AFATDS Block III
(V6.7) Software

development and
test. Each

Software Block is
a deliverable. 

Enhances

DME * $38.0 $34.2 2008-04-07 2008-04-07 2010-11-30 2010-12-03 100.00% 100.00%
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

interoperability,
adds new guided

munitions and
handles the

employment of
current

munitions and
weapon

platforms.

AFATDS Block
III+ (V6.8)
Software

development and
test. Each

Software Block is
a deliverable. 

Enhances
interoperability,

adds new guided
munitions and
handles the

employment of
current munitions

and weapon
platforms.

DME * $23.4 $8.1 2010-02-28 2010-02-28 2012-12-17 35.00% 35.00%

AFATDS Block IV
(V6.9) Software

development and
test. Each

Software Block is
a deliverable. 

Enhances
interoperability,

adds new guided
munitions and
handles the

employment of
current munitions

and weapon
platforms.

DME * $40.5 $0.0 2011-10-17 2014-07-15 0.00% 0.00%

AFATDS Block DME * * * 2013-10-15 * 2016-07-15 * * *
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

IV+ (V7.0)
Software

development
and test. Each
Software Block
is a deliverable. 

Enhances
interoperability,

adds new guided
munitions and
handles the

employment of
current

munitions and
weapon

platforms.

AFATDS Block V
(V7.1) Software

development and
test. Each

Software Block is
a deliverable. 

Enhances
interoperability,

adds new guided
munitions and
handles the

employment of
current munitions

and weapon
platforms.

DME * * * 2015-10-15 * 2018-07-05 * * *

AFATDS
Windows refresh

based on a  5
year refresh cycle
with 4 full refresh
cycles through

FY2027.

DME * $1,627.4 $123.6 2008-05-30 2008-05-30 2027-09-30 8.00% 8.00%
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2. If the investment cost, schedule, or performance variances are not within 10 percent of the current baseline, provide a complete analysis of the reasons
for the variances, the corrective actions to be taken, and the most likely estimate at completion. Investment cost, schedule, and performance variances are
within 10 percent of the current baseline.

3. For mixed lifecycle or operations and maintenance investments an Operational Analysis must be performed annually. Operational analysis may identify
the need to redesign or modify an asset by identifying previously undetected faults in design, construction, or installation/integration, highlighting whether
actual operation and maintenance costs vary significantly from budgeted costs, or documenting that the asset is failing to meet program requirements. The
details of the analysis must be available to OMB upon request. Insert the date of the most recent or planned operational analysis. 2010-07-15

4. Did the Operational analysis cover all 4 areas of analysis: Customer Results, Strategic and Business Results, Financial Performance, and Innovation? yes
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Section C: Financial Management Systems

Table II.C.1: Financial Management Systems

System(s) Name System acronym Type of Financial System BY Funding

* * * *
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Section D: Multi-Agency Collaboration Oversight (For Multi-Agency Collaborations only)

Table II.D.1. Customer Table:

Customer Agency Joint exhibit approval date

NONE

Table II.D.2. Shared Service Providers

Shared Service Provider (Agency) Shared Service Asset Title Shared Service Provider Exhibit 53 UPI (BY 2011)

* * *

Table II.D.3. For IT Investments, Partner Funding Strategies ($millions):

Partner
Agency

Partner exhibit 53 UPI
(BY 2012)

CY Monetary
Contribution

CY “In-Kind”
Contribution

CY
Fee-for-Service

BY Monetary
Contribution

BY “In-Kind”
Contribution

BY
Fee-for-Service

NONE

Table II.D.4. Legacy Systems Being Replaced

Name of the Legacy
Investment of Systems

Current UPI Date of the System
Retirement

* * *
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Section E: Performance Information

Table I.E.1a. Performance Metric Attributes

Measurement Area
(For IT Assets)

Measurement
Grouping

(For IT Assets)

Measurement Indicator Reporting Frequency Unit of Measure Performance Measure
Direction

Baseline Year Baseline
Established for this

measure
(Origination Date)

Mission and Business
Results

Strategic National and
Theater Defense

AFATDS 6.7 fire mission
processing capability

needs to be expanded to
lethal/non-lethal special

purpose guided
munitions.

monthly Ability for the AFATDS
operator to select both
lethal and non-lethal

munitions.

AFATDS has a
requirement to

conitnually add new
munitions and fuzes as
they become available. 
This includes both lethal
and non-lethal.  Testing

will be conducted to
verify that this capability

is working correctly.

This capability has been
added to AFATDS

Version 6.8 and will be
fielded in the FY12-13

timeframe.

2011-10-31

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2013 Enhance the existing fire
mission capabilities of
AFATDS to include all

available
lethal/non-lethal special

purpose guided
munitions.

Actual results will be
tested and fielded in

AFATDS V6.8
(FY12-FY13).

Not Due 2011-02-21

Processes and Activities Cycle Time Cycle Time monthly Ability of AFATDS to
automatically process
and display updates to

unit range fans based on
new firing locations

and/or weapon
orientation.

Time to display updated
range fans provided by
the firing unit, after the
data has been received

by AFATDS.

Operators were required
to routinely refresh unit
data prior to engaging

targets.  The automated
update capability allows

for near real time
situation awareness
decisions making.

2007-09-04

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2010 Develop AFATDS
support that display unit

range fans based on
date entered by the unit

and automatically

Requirements
implemented and tested

in AFATDS V6.6;
scheduled for fielding in

4QFY10.

Met 2010-09-20
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update.  Increase
decision cycle time from
2 minutes to 40 seconds.

Processes and Activities Cycle Time Cycle Time monthly Ability of AFATDS to
expand it's map engines

beyond JMTK.

There is a requirement
for AFATDS to provide
additional map engines
over and above what is
currently in the system. 
Version 6.7 software has
expanded this capability.

Analysis was performed
against the AFATDS 6.7
baseline.  The additional
map engines have been

successfully tested.

2007-09-04

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 Continue to incorporate
additional map engines

into AFATDS.

AFATDS has added
OpenMap, Falconview

and Google Earth. 
Actual results will be

fielded in FY11.

Not Due 2011-02-21

Technology External Data Sharing External Data Sharing monthly Port to Windows based
PC.

Cost savings realized
through use of common

platform.

Baseline parameters
were taken from the life
cycle fielding costs for

the Unix platform.

2007-08-02

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2009 Continue port AFATDS
to Personal Computer

(PC) compatible
hardware and associated
operating environment

(Linux or Microsoft
Windows). Hardware

replacement costs
decrease by 30% over

the life cycle.

AFATDS port to the
Windows platform is
complete.  The first
Windows AFATDS

platform (V6.5.1) was
fielded in 1QFY10.

Met 2010-09-20

Technology External Data Sharing External Data Sharing monthly Time to distribute
required information.

Decreased transmission
times.

Time to transmit
information using

standard VMF messages
average app 1 minute. 

Use of web based
services reduced the
time to approximately

30-45 seconds.

2007-09-04
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Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2009 Develop AFATDS web
services to permit

commander and staff to
determine effects of

weapon target pairing
and unexploded

ordinance.  Decision and
planning time decreased

by 20%.

Initial web service
capabilities were

included in AFATDS
V6.5 (fielded in

1QFY09).  These have
been expanded with

each subsequent version
fielding.  AFATDS V6.6
(Materiel Release Jul
2010) included a Fires
Web Portal capability.

Met 2010-09-20

Technology External Data Sharing External Data Sharing monthly Ability to access
AFATDS functionality via

a web portal.

Disadvantaged users
(systems without a Fire
Support capability) were

required to log in and
access AFATDS via IP

addressing.

Analysis was performed
against users with no

fires capabilities.  Acces
to the Fires Web Portal
allowed them to access

capabilities needed.

2007-09-04

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2010 Provide the means for
disadvantaged users to

access AFATDS
functionality via IP

addressing.

A  Fires Web Portal
capability will be fielded

in AFATDS V6.6 
(FY10).

Met 2010-09-20

Technology External Data Sharing External Data Sharing monthly Ability of the operator to
determine the effects of

active mode weapon
target pairing as well as
the effects of engaging a

target using bomblet
type munitions.

Active mode weapon
target pairing and

Unexploded Ordnance
web services were

implemented in AFATDS
version 6.7.  During
in-plant testing, the

operator was able to
employ these services

and determine the
results of Fire Mission

processing.

Initial capability
developed in Sep 2003. 

Current analysis was
performed against the
AFATDS 6.6 baseline. 
Fielding delayed due to

funding.

2003-09-04

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 Develop AFATDS web
services to permit

Active Mode Weapon
Target Pairing and

Not Due 2011-02-21
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commander and staff to
determine effects of

weapon target pairing
and unexploded

ordinance.  Decision
making and planning

time decreases by 20%.

Unexploded Ordnance
Web Services have been

tested  in numerous
exercises and are

scheduled for fielding in
AFATDS V6.7

(2QFY11).

Technology External Data Sharing External Data Sharing monthly Ability of the operator to
exchange Air Space

information with TBMCS
via C2AOS and C2IS

web services.

AFATDS ability to
process and disseminate
air space information via

web services as
opposed to standard

message formats.

Numerous prototyping
efforts have validated

this capability.  It is
currently scheduled for

fielding in AFATDS
Version 6.8.

2009-09-14

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2012 Expand Av6.8
capabilities to interface
with the AOC Weapon

System and JTAR
Processing.  Expand

web services to interface
with the C2AOS and

C2IS services.

Actual results will be
tested and fielded in

AFATDS V6.8
(FY12-FY13).

Not Due 2011-02-21

Technology External Data Sharing External Data Sharing monthly Ability for AFATDS to
employ new interface

standards for data
exchange with Joint

Multi-National forces.

AFATDS has employed
a number of new

standards to increase
interoperability

Joint/Multi-National
forces (e.g. ASCA

interface).  Analysis is
ongoing to validate these

interfaces.

This capability has been
added to AFATDS

Version 6.8 and will be
fielded in the FY12-13

timeframe.

2009-09-14

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2013 Expand AFATDS
capabilities to include

Joint Interagency
Multi-National

Interoperability (JIMI)
Data Interfaces.

Actual results will be
tested and fielded in

AFATDS V6.8
(FY12-FY13).

Not Due 2010-09-20

Technology External Data Sharing External Data Sharing monthly Ability for the AFATDS
operator to mine data

AFATDS has a
requirement to

This requirement has
been added to AFATDS

2011-10-31
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from Joint Data
Repositories.

continually retrieve
information from Joint
Data Repositories. 

AFATDS will continue to
expand it’s web service
interfaces to subscribe to
various repositories as

the interfaces are
identified.

Version 6.8 and will be
fielded in the FY12-13

timeframe.

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2013 Expand AFATDS
capabilities web services
to publish/retrieve data

from Joint Data
Respositories.

Actual results will be
tested and fielded in

AFATDS V6.8
(FY12-FY13).

Not Due 2011-02-21

Mission and Business
Results

Strategic National and
Theater Defense

Lethality monthly Point of Impact relative
to target location.

Impact of precision
munitions, measured in

meters, from target
center.

Standard 155mm
Artillery munitions have

a Circular Error of
Probability of 200-300

meters.  Test with
precision munitions have

shown 92% of rounds
falling with 4 meters of

the target.

2007-09-04

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2009 Continue automated
processing and required

interface software to
control new precision
munitions; increasing

precision by 60%.

The capability to conduct
fire missions using

Excalibur, Extended
Range Guided Munition

(ERGM) and Guided
Multiple Launch Rocket

System (MLRS) was
fielded as part of 

AFATDS V6.5 (1QFY09)

Met 2010-09-20

Mission and Business
Results

Strategic National and
Theater Defense

Lethality monthly Increased number of
munitions added to the

AFATDS software
computations.

AFATDS has a
requirement to

continually add new
munitions and fuzes as
they become available.

New munitions are
identified for inclusion in

each version of
AFATDS.  This is an

on-going improvement to
each fielded version.

2004-09-08
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Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2010 Continue integrating the
selection and use of

newest ammunitions that
are more lethal, precise
and have longer range of

10% increase.

AFATDS V6.6 (Full
Materiel Release Jul
2010) incorporates

Precision Guidance Kit
(PGK) and supports

observer requests for
use of Precision Guided

Munition (PGM).

Met 2010-09-20

Mission and Business
Results

Strategic National and
Theater Defense

Lethality monthly The ability of the
Forward Observer to
designate multiple

aimpoints within a large
area target for

engagement with
precision guided
munitions (PGM).

Analysis will be
conducted to determine

AFATDS ability to
process the CFF as a

single target (containing
four separate aimpoints)
requiring a PGM at each

grid.

This capability is being
added to AFATDS

Version 6.8 and will be
tested in FY11.

2009-09-25

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 Enhance Fire Mission
(FM) processing

capabilities to allow an
forward observer to
designate multiple

precision aim points in a
single Call for Fire

(CFF). The ability to use
1 Call for Fire (CFF) will
reduce processing for
this mission type by

20%.

Actual Results will be
tested in FY11.

Not Due 2011-02-21

Mission and Business
Results

Strategic National and
Theater Defense

Lethality monthly Ability for the operator to
select Precision

Guidance Kit (PGK)
(formerly Course

Correction Fuze – CCF)
in AFATDS for Fire
Mission Processing.

Testing will be done to
confirm the use of PGK
shell/fuze characteristics

for use in tactical and
technical mission

processing, for operator
screen/FSCM display,

for use during the
conduct of clearance of

fires.

This capability has been
added to AFATDS

Version 6.8 and will be
tested in FY11 for

fielding in the FY12-13
timeframe.

2009-09-14
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Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2012 Continue to integrate
new weapons and

munitions.  Implement
processing to support

new Precision Guidance
Kit (PGK) fuzes and
upgraded Excalibur

munitions.

Actual results will be
tested and fielded in

AFATDS V6.8
(FY12-FY13).

Not Due 2010-09-20

Mission and Business
Results

Strategic National and
Theater Defense

Lethaltiy monthly Ability for the AFATDS
operator to employ
precision mortars

munitions to engage
targets.

The use of precision
munitions for mortars

has been identified as a
requirement for

engaging targets.  This
functionality has been

added to the version 6.8
software.

This capability has been
added to AFATDS

Version 6.8 and will be
tested in FY11 for

fielding in the FY12-13
timeframe.

2009-09-14

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2012 Update the Av6.8 fire
mission processing to
include the precision

mortar munitions (APMI).

Actual results will be
tested and fielded in

AFATDS V6.8
(FY12-FY13).

Not Due 2010-09-20

Customer Results Response Time Response Time monthly Time required to process
and record priority

targets.

Analysis conducted
during In-Plant and

Government Acceptance
Test of the software.

Test results have shown
that the time required to

process and record
priority targets has

rouinely met the goal of
20 seconds.

2007-09-04

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2010 Develop AFATDS
capability to process and

record a priority target
from an observer to
improve fires service
from 2 minutes to 20

seconds.

Observer priority
requests for fire is being
implemented in AFATDS

V6.6 (FY10)

Met 2010-09-20

Customer Results Response Time Response Time monthly Reduced processing
time for Fire Plan

Testing was performed
both in-plant at the

Analysis was performed
against the AFATDS 6.5

2007-09-04
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schedule of fires. contractor's facility as
well as User Acceptance

testing at Ft. Sill. 
Results indicated that

the objective of 20
seconds was achieved
and at times surpassed.

baseline.

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2010 Continue automated
processing for schedule
of fires to improve time
tables of coordinated

fires from 5 minutes per
mission to less than 2

minutes.

Capability was included
in AFATDS V6.6. 

Functionality has been
tested. Full Material

Release occurred in Jul
2010.

Met 2010-09-20

Customer Results Response Time Response Time monthly Ability of the Observer to
specify munition and

number of volleys
against a priority target.

During testing, Observer
execution of the priority
target was achieved by
transmitting a request to

"Fire Priority Target
Number ABxxxx".

Analysis was performed
against the AFATDS 6.5

baseline.

2007-09-04

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2010 Develop AFATDS
capability to process and

record a priority target
from an observer to
improve fires service
from 2 minutes to 20

seconds.

Requirement for
observer priority

requests for fire was
implemented in AFATDS

V6.6  (FY10)

Met 2011-02-21

Customer Results Response Time Response Time monthly Ability of the operator to
query the Joint Targeting

Toolkit (JTT), via web
services, to retrieve the
Restricted Target List

and No Strike List.

Currently RTL and NSL
data are resident only in

the JTT.  This
information is required in
AFATDS for processing

Fire Missions.  This
capability has been
prototyped and is

scheduled for fielding
with the AFATDS

Version 6.7 software.

Analysis is performed
against the AFATDS 6.7

baseline.

2007-09-04
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Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 Develop an automated
ability to query, retrieve

and input the theatre
level Restricted Target

List (RTL)/No Strike List
(NSL).

Actual results will be
fielded in FY11.

Not Due 2011-02-21

* - Indicates data is redacted.
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